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MEBT MEETING AGENDA 
September 27, 2001 

              
 

Mechanical Systems Update 
1. Raft Assembly Status 

• Rebuncher installed on Raft 3 (photo) 
• BPM shimming (photo) 
• Rafts 1 & 2 (photo) 
 

2. Fabrication and Procurement Update 
• Raft weldments COMPLETED √ 
• Profile Monitor Beambox welding COMPLETED √ 

 • Beampipe 1&2 repair underway 
  • Other fabrications underway: 

- raft assembly tooling 
- raft water manifolds 

 

3. Design Status (MEBT) 
• Raft assembly drawings 
• Water system 
• Quad power lead routing 
• Quad Electrical Covers 
 

Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics    
 

System Integration / Installation 
1. Installation of MEBT frame 
 

Upcoming Tasks and Milestones     
♦ Rafts and Support Structure COMPLETED √ 9/14/01 OR 
♦ Rebuncher Cavity #2-4 Received   6/30/01 
♦ Profile Monitor all complete    7/31/01 
♦ MEBT Raft 3 assembly complete   9/30/01 

 
Next Meeting:  Thursday, 10/11/01, 10 AM 
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